



## State of the Environment Report for B&H- Year Two

### WORK PLAN

February, 2012



**SoER**  
SECOND DRAFT

# STATE OF THE ENVIRONMENT REPORT FOR BIH



Ministry of Foreign Trade and Economic  
Relations of Bosnia and Herzegovina

Sarajevo, February 2012



## Completed activities and the current status of the report

Phase I of the report development which included comprehensive analysis of the institutional and legal framework, analysis of the DPSIR methodology and other preparatory tasks is completed. Phase II included development of the State of the Environment Report. First draft of the Report was presented at the stakeholder's workshop, which took place on September 15<sup>th</sup> and 16<sup>th</sup> in Sarajevo. Between September and February, all the comments and suggestions given by the stakeholders and the clients were incorporated into the document, making it a second draft. Second draft of BiH SoER was finished in mid February and currently it is being edited and translated into the local language. Major tasks done so far on the project are:

- Internal organization of work groups (U.B.A and Enova d.o.o.)
- Organization of chapter formats
- Recruitment of external thematic experts
- Data collection through data gathering memos
- First internal workshop (May 30<sup>th</sup> and 31<sup>st</sup>) of all experts working on the document
- Development of First Chapter Draft
- First draft stakeholders workshop (September 14<sup>th</sup> and 15<sup>th</sup>)
- Development of Second Chapter Draft of SoER according to all the final inputs/suggestions/comments from stakeholders and UNEP
- Editing and translation of the Second Chapter Draft of SoER (in process)

## Upcoming activities

Development of Second Draft of State of the Environment Report for BiH took place between October 2011 and end of January 2012. Currently, the Second Draft of SoER is being edited and translated.

While the document is being translated and edited, the activities for the organization of the third stakeholder's workshop is in progress. The third stakeholders meeting will take place



on April 23<sup>rd</sup> and 24<sup>th</sup> where the Second Draft of BiH SoER will be presented and discussed. Final Chapters of SoER will be developed from April to June 2012. The Final Draft will be sent to o UNEP for the final revisions.

The final editing, designing and printing of SoER is foreseen to occur during July and August, Between August and October of 2012 State of the Environment Report of BiH will be launched and distributed to all the relevant institutions in BiH. The upcoming activities for the period between January and October 2012 are presented in the table below.

Activities	2012									
	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct
Development of Second Draft of SoER										
Second Chapter Draft										
Translation and editing of SoER										
Final stakeholders workshop										
Development of final SoER document according to inputs from the stakeholders consultations and UNEP										
Designing, layout and printing of SoER										
Promotion and Dissemination of SoER (adoption by the state level and entity level parliaments)										

Table 1. SoER Work Plan from January 2012 and October 2012